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Deliverable number:  D.6.6 
Deliverable title: Web site 
Work package: WP 6 
Type of deliverable: DEC 
Dissemination: PU 
Deadline: 30/11/2024 
Report date: 26/02/2025 
Status of the deliverable:  Not yet started  
  In progress 
 X Accomplished 
 

Work package objective 
The main objective of WP 6 is to ensure effective coordination and management of the network, including 
monitoring the research, training and dissemination activities, financial management, reporting of the DCs 
progress and technical organisation of all network-wide events 

Lead beneficiary / person in charge 
Forschungszentrum Jülich GmbH / Prof. Peter Lang 
 

Description of the work still to be done  
A major relaunch of the website is planned when recruitment will be completed, i. e. around month12 of 
project duration. Contents of the website will be continuously updated  
 

Deviations from original working plan  
Deadline for this deliverable was 30 November 2024. The first version of the website could be implemented 
only in February 2025  
 

Identification of the problems  
The delay was caused by lack of personnel. 
 

Description of the work done 
The first version of the BIOMAC-BP website was set up and published using Word Press. The site is 
available at: https://biomac-bp.eu/ 
Currently the website is statically describing the BIOMAC-BP Doctoral Network and its scope and 
objectives. It has a basic contact form, providing external visitors with an easy option to contact the network 
responsibles. Further, there is a section restricted to registered users, offering access to a cloud space 
hosted by the coordinator. This will be replaced by the BIOMAC-BP data repository hosted by the 
associated partner Area Science Park.  

https://biomac-bp.eu/
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